				SCHEDULE FOR RFA - MDC Por				
Sr. #	Activities	Responsibility	Offshore / Onsite	Schedule Start Date	Schedule End Date	Resource Name		
1	SRS Creation	ESS	Onsite	01-Aug-13	06-Aug-13	Anup Pal		
2	Database Architecture	ESS	Onsite/Offshore	01-Aug-13	09-Aug-13	PHP Team		
3	HTML Pages Design with CSS	ESS	Offshore	01-Aug-13	09-Aug-13	Sanjay Kumar		
4	Collection of Test Data	ESS	Offshore	14-Aug-13	21-Aug-13	Anup/Sanjay Sirohee		
5	MASTER ENTRIES		ĺ					
	User Registration	ESS	Offshore	05-Aug-13	06-Aug-13	Gurbachan Singh		
	Name, Email ID and User Type	L33	Olishore	03 Aug 13	00 Aug 13	Carbachan bingn		
	Login Functionality	ESS	Offshore	05-Aug-13	06-Aug-13	Satish Kumar		
	Login form							
	Forgot Password							
	View/Edit Customer Profile	ESS	Offshore	06-Aug-13	07-Aug-13	Satish Kumar		
	Change password							
	View profile							
	Customer Profile	ESS	Offshore	06-Aug-13	07-Aug-13	Gurbachan Singh		
	Customer Identification							
	Bank Details - Bank account, Upload Bank Doc							
	Customer Communication Vehicle Registration	ESS	Offshore	07-Aug-13	08-Aug-13	Satish Kumar		
	Registration process	E33	Ulishore	07-Aug-13	00-Aug-13	Sdusii Kuillar		
	Soft copy of vehicle registration to be uploaded	 		 				
6	TRANSACTION ENTRIES		 	t				
J		ECC	Offchoro	09 Aug 12	00 Aug 12	Curhachan Si		
	General Approvals from RFA	ESS	Offshore	08-Aug-13	09-Aug-13	Gurbachan Singh		
	Predefined route information to be added by user	-		 				
	Vehicles - Log Sheet	ESS	Offshore	09-Aug-13	12-Aug-13	Satish Kumar		
	Date wise distance traveled		23.1010	1				
	Name of start and destination point							
	Vehicle Transfer & Change of Ownership	ESS	Offshore	12-Aug-13	14-Aug-13	Satish Kumar		
	Vehicle Transfer Form							
	Change of ownership							
	Assessment processing	ESS	Offshore	12-Aug-13	14-Aug-13	Gurbachan Singh		
	Assessment amount will be generated automatically based on the							
	defined rates in ERP Assessment Approval confirmation from RFA							
	If not approved option to reprocess the Assessment							
	If Approved, customer will get the information							
	Customer need to upload Bank/Cheque detail							
	Status update on final confirmation from RFA on payment							
	Reports	ESS	Offshore	16-Aug-13	19-Aug-13	Satish Kumar		
	Vehicles List							
	Log Sheet History							
	Payment History							
	Assessment History							
	Alerts -Email (Linked with other modules) Customer Registration	ESS	Offshore	-1				
	Vehicle Registration			1				
	At the time of Log sheet submission			Effe	orts Included in ot	her modules		
	At the time of Assessment approval or rejection			Thores meladed in our				
	At the time of Payment reconciliation			1				
	Edit profile Approval							
7	ADMIN SECTION							
	Inspector - Self Service							
	Inspector Registration	ESS	Offshore	16-Aug-13	16-Aug-13	Gurbachan Singh		
	Inspector Login	ESS	Offshore	16-Aug-13	17-Aug-13	Gurbachan Singh		
	Inspector Profile Page and Inner Pages	ESS	Offshore	17-Aug-13	19-Aug-13	Gurbachan Singh		
	Reports Customer Selection	ESS	Offshore	10 Aug 12	21 Aug 12	Curhachan Si		
	Customer Selection Vehicles List	E55	Ulishore	19-Aug-13	21-Aug-13	Gurbachan Singh		
	Log Sheet History	 	 	 				
	Payment History	t	l	1				
	Assessment History		•	1				
	Vehicle Selection	ESS	Offshore	21-Aug-13	22-Aug-13	Satish Kumar		
	Log Sheet History							
	Assessment History							
	Screen/Option to enter odometer details	ESS	Offshore	22-Aug-13	22-Aug-13	Gurbachan Singh		
8	Payment Gateway (to be identified by Onsite team)	ESS	Offshore	23-Aug-13	27-Aug-13	Satish Kumar		
8 9	Alerts - SMS Gateway (to be identified by Onsite team)	FSS						
9	MIGHS - SMS Gateway (to be identified by Unsite team)	ESS	Offshore	23-Aug-13	27-Aug-13	Gurbachan Singh		
10	Unit Testing (development team) & Bug Fixing	ESS	Offshore	23-Aug-13	27-Aug-13	Sanjay Sirohee		
11	Collection of Test Cases	ESS	Offshore	To be decided	To be decided	Testing Team		
12	System Testing (testing team) & Bug Fixing	ESS	Offshore	To be decided	To be decided	Testing Team		
	User Manual/Training Document	ESS	Offshore	To be decided	To be decided	PHP Team		
13								
13 14	Deployment on Server	ESS	Offshore	To be decided	To be decided	PHP Team		
		ESS Client	Offshore Onsite	To be decided To be decided	To be decided To be decided	PHP Team Anup/Sanjay		

Assumptions:
One person month =24 man days of 8 Hours each.
Holidays and weekly off's are excluded in the schedule.

Team Structure
Onsite Team:
Sr. Project Manager
Project Lead

Offshore Team: Sr. Project Manager Project Manager Project Lead Developer 1 Developer 2 Web Designer Tester

Sanjay Gehija Anup Kumar Pal

Ashish Sharma Ankush Aggarwal Sanjay Sirohee Gurbachan Singh Satish Kumar Sanjay Kumar Chandan/Lalit